
Daily Work Order No. _2_ 

U.S. EPA, Region _6_ 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

DAILY WORK ORDER 

OperatinQ Period: 10/13/18--> 11/04/18 Task Order: 0618F0308 PaQe 1 of 1 

Project Name: F.J . Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas Rl 2 07:00 18:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue removal pre-planning, scheduling and 1) In Progress: preparation and distribution of 
reporting ; vendor solicitations for disposal, materials 

2) Continue procurement and vendor solicitation; and miscellaneous SZ equipment; 
prepare and forward disposal profiles for review 2) In Progress: finalization of preliminary draft 
and approval. Removal Work Plan and HASP. 

OSC Signature: Date: OSC Signature: Date: 

Digitally signed by Don 

RM Signature: 
~ u.\ . S<l.qc-1W Edg;ngton 

Date: RM Signature: Date: Date: 2018.10.22 09:54:34 
-05'00' 

2. Upcoming Work Authorized 

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; 
continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling. 

3. Quantity/ Volume Tracking: 
Descriotion: Previous Period: Total to Date: 
N/A 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 (D.Edgington) Operator 
FCA 1 (A.Harbin) Laborer 
Chemist Truck Driver 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

N/A 

6. Comments I Amendments (Include Time) 

SiQnature of OSC Date SiQnature of RM Date 
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